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Paul Fuglevand  to: 'Paul Fuglevand', Hernandez.Kathryn, brees, epalmer,
eugenepak, 'Skance, John', Laura.Briefer 09/16/2011 07:17 PM

From:

To:

Cc:

"Paul Fuglevand" <pfuglevand@dofnw.com>

<David.Wilson@erm.com>, "Rob Webb" <rwebb@dofnw.com>, "Cooper, Dave" <dcooper@dofnw.com>,

"Elizabeth Milodragovich" <emilodragovich@dofnw.com>, "Kevin Murray" <kmurray@chapman.com>,

<Sheila.Dcruz@bp.com>, "Eve Barron" <EveBarron@chevron.com>, "Tom Rinehart"

<Tom.Rinehart@chevron.com>, "Renee Zollinger" <renee.zollinger@slcgov.com>, "Galen Williams"

<gwilliams@earthfax.com>

Attached is the weekly progress report for the NWOD Residual Sediment Removal project.? It
includes photographs of the site work and a table summarizing the two background air monitoring
events.?
Let me know if you have any questions or comments.
Paul Fuglevand 
Dalton, Olmsted & Fuglevand, Inc. 
10827 NE 68th Street, Suite B 
Kirkland, WA 98033 
Phone 425 827-4588 
Cell 206 660-3079
This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com

From: Paul Fuglevand [mailto:pfuglevand@dofnw.com] 
 Friday, September 09, 2011 4:28 PMSent:

 'Hernandez.Kathryn@epamail.epa.gov'; 'brees@utah.gov'; 'epalmer@utah.gov'; 'To:
eugenepak@chevron.com'; 'Skance, John'; 'Laura.Briefer@slcgov.com'

 'David.Wilson@erm.com'; Rob Webb (rwebb@dofnw.com); Cooper, Dave (dcooper@dofnw.com);Cc:
Elizabeth Milodragovich; Kevin Murray; Sheila.Dcruz@bp.com; Eve Barron; Tom Rinehart
(Tom.Rinehart@chevron.com); Renee Zollinger (renee.zollinger@slcgov.com); Galen Williams
(gwilliams@earthfax.com)

 Minutes of 9/7/2011 NWOD Weekly Agency MeetingSubject:
Attached is my summary of the 9/7/2011 NWOD Weekly Agency Meeting. The next weekly meeting
is scheduled for September 24, 2011 as there is not any sediment removal activity scheduled until
early October. Until we meet I will issue weekly progress reports to summarize the site progress.
Please contact me with any questions or comments.
Paul Fuglevand 
Dalton, Olmsted & Fuglevand, Inc. 
10827 NE 68th Street, Suite B 



Kirkland, WA 98033 
Phone 425 827-4588 
Cell 206 660-3079
This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com

From: Hernandez.Kathryn@epamail.epa.gov [mailto:Hernandez.Kathryn@epamail.epa.gov] 
 Wednesday, September 07, 2011 3:16 PMSent:

 Laura.Briefer@slcgov.comTo:
 David.Wilson@erm.com; brees@utah.gov; epalmer@utah.gov; eugenepak@chevron.com;Cc:

pfuglevand@dofnw.com; Steve.Ferry@bp.com
 NWOD Construction MeetingsSubject:

As a follow-up to the construction meeting today attended by the Utah DERR, the EPA and
DERR will likely not attend the weekly meetings through September 21. This is based solely on
the representation that the site will be prepped (laying pipes, constructing access roads)
through this time and that remedial action will not start until October. However, to keep the
EPA and DERR informed of the site progress during this time, the agencies request an update
memo after each weekly meeting through September 21 (updating the schedule and outlining
any outstanding issues that need to be resolved). If there are questions, we will contact the
working group. The EPA and DERR request that any outstanding issues be brought forth as
quickly as possible for resolution.
The DERR and EPA (likely by phone) will plan to participate in the September 28, 2011
construction meeting to evaluate the site in preparation for the de-watering and subsequent
sediment removal in the first part of October. As for future project planning, both agencies will
be on-site once sediment removal begins. As this time gets closer, we request a more detailed
schedule so travel plans and site visits can be coordinated.
Please send the agencies a summary of the minutes from the meeting today for our records.

Thank you,

Kathryn Hernandez
NWOD RPM

Kathryn Hernandez
USEPA, Region VIII (8EPR-SR)
1595 Wynkoop Street
Denver, CO 80202
(303) 312-6101(office)
(720) 352-7497(cell)
=
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WEEKLY PROGRESS REPORT 
NWOD SEGMENT 1 – Residual Sediment Removal 


 
Report Date: September 14,  2011 
Prepared by: Paul Fuglevand (DOF) 
      
 


1. SAFETY 
A. Not currently handling contaminated material on site. 
B. Contractor continues to have daily safety meetings at the start of the shift. 
C. No recordable accidents reported. 


 
1. GENERAL PROGRESS OF THE WORK 


A. Work performed prior week: 
1. Envirocon continued grading the haul road along the west side of the SPA and began 


grading the road along the north and east sides of the SPA. 
2.   Envirocon excavated material near the site entrance, placed woven geotextile material 


and spalls for the new truck entrance. 
3.   Envirocon installed orange construction fencing north of the SPA area along the Tesoro 


access boundary. 
4. Tesoro rep and consultant visited site to inventory wells and evaluate abandonment. 
5. Received permission from Shawn Acerson of Tesoro to clear and grub area south of 


south pipeline crossing.  Envirocon removed vegetation and placed fill to construct the 
haul road north of the SPA parallel to the canal.  The fill material used was transported 
from the stockpile near the site entrance using a dump truck.    


6. Water treatment subcontractor staged two (2) Baker tanks and other equipment for the 
water treatment area.   


7. Envirocon placed and compacted the base material, supplied by Lakeview Rock Products, 
over the south Tesoro pipeline crossing located at approximately station 1011+00, 
completing it by mid-day Tuesday.  The material was placed in 6-inch-thick lifts over 
Mirafi 1120N geotextile and compacted by two passes of a smooth-drum roller.   
Thickness of cover was measured using a grade-laser relative to ground surface over the 
pipeline at the east side of the canal bank.  The operation moved to the northern pipeline 
easement between STA 1028+00 - 1032+00 Tuesday afternoon.  Shawn Acerson and 
Lamar Selman from Tesoro were on site to observe the procedure. 
A total of 158 solo truck loads, loads or ~2,060 tons of base material has been imported 
and placed to date. 


8. Envirocon laborers mounted signage on posts and installed the signs along the West side 
of the Canal. 


9. American Fence Company installed temporary fencing along east and south side of the 
SPA/laydown/office areas to secure site. 
 
  


B. Work planned for upcoming week: 
1. Complete placing and compacting base material over Tesoro pipeline. 
2. Complete truck haul road using commercial base material. 
3. Remove CHWMF fence. 
4. Water Movers return to the site and continue fusing bypass pipe. 


C. Results of visual inspections and confirmation sampling of excavated canal zones: Figure M1.  
None to report, no figure attached. 
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D. Results of water quality monitoring: 
1. DOF ordering equipment.   


E. Air monitoring results: 
1. Air monitoring results are summarized on attached Table 2 for two background events A1 


(8/25/11 to 8/28/11) and A2 (9/6/11 to 9/9/11).  
2. The background sampling is complete.  The next round of sampling will start 


when the excavation activities begin.    
F. Schedule update 


1. Tesoro Access - Schedule Issues:       
a. The final access agreement with Tesoro to allow for movement of impacted 


sediment across Tesoro is in progress and expected by the mid September.      
2. Schedule status:  The contractor has updated the schedule to account for the Tesoro 


access delays as follows:          
a.     Dewatering of the Test Section will begin approximately October 6, 2011. 
b.     Test segment excavation will begin approximately October 13, 2011. 
c.     Projected completion of the Segment 1 residual sediment removal project has 


shifted to the end of December 2011. 
     


3.    WORK APPROVALS:  (Figure M1)       
A. Figure M1 for Visual Inspection Status, Confirmation Sampling Results, Zone Status:  


No visual inspection or confirmation sampling results to report this week.  No figure to submit 
B. Schedule for expected visual inspections and confirmation testing for the upcoming week:  


None planned.   
     


4.    ISSUES AND RESPONSES 
  Lakeview Rock Products’ rock crusher broke down on Wednesday, 9/14/2011.  Envirocon will be 


will be working on non-Tesoro impacted truck haul roads until crusher is repaired, expected by 
9/15/11.  


 
5.    REVISIONS AND/OR ADDENDUMS TO SAP/QAPP AND OTHER EPA APPROVED 


DOCUMENTS 
 A.  Working Group issued the revised Ambient Air Monitoring Program on September 13, 2011, 


incorporating comments received from EPA on September 12, 2011.       
  


6.    MEETING SCHEDULE 
       


A. Weekly Meeting.  The next agency coordination meeting is scheduled for September 28, 2011, 
and then to continue weekly after that.   


 
7.   OTHER ISSUES:  None identified.  
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Figure 1 Grading haul road along West side of SPA. 


 


Figure 2 Truck entrance to site. 
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Figure 3 Construction fencing along Tesoro access boundary. 


 


 


Figure 4 Water treatment equipment. 
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Figure 5 Importing material for South Tesoro crossing. 


 


Figure 6 Spreading base material over geotextile fabric. 
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Figure 7 South Tesoro pipeline crossing, looking north. 


 


 


Figure 8 South Tesoro crossing, looking south. 
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Figure 9 Fabric in place for one-foot of base material over Tesoro pipeline in excavator corridor. 


 


 


Figure 10 Placing and compacting base material over Tesoro pipeline in excavator corridor. 
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Figure 11 Placing base material over Tesoro pipeline with Komatsu 600 excavator. 


 


 


Figure 12 Envirocon installed signage along the west side of the canal. 
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Figure 13 American Fence Company installing fence panels. 


 
 
 
 
 
 
 
 
 
 
 
 
 







Table 2: Summary of Air Monitoring Results
NWOD Segment 1 Residual Sediment Removal 


Dalton, Olmsted Fuglevand, Inc. (DOF)


Parameter MRL
Note 1 Work Area


ppm (Note 2) #1 #2 #3 #4 #5 #6
Acetone 13 <0.024 <0.024 <0.024 <0.024 <0.024 <0.024


Event A1 Acrolein 0.00004 <0.000092 <0.000092 <0.000092 <0.000092 <0.000092 <0.000092
Start Date 8/25/2011 Benzene 0.006 <0.0020 0.0022 <0.0020 0.0031 0.0047 <0.0020
End Date 8/28/2011 Carbon Disulfide 0.3 C <0.00035 <0.00035 <0.00035 <0.00035 <0.00035 0.00046


Chloroform 0.05 <0.014 <0.014 <0.014 <0.014 <0.014 <0.014


Background Sample Ethylbenzene  2 <0.019 <0.020 <0.020 <0.020 <0.020 <0.019


Before Sediment N-Hexane 0.6 C <0.020 <0.021 <0.021 <0.021 <0.021 <0.020
Removal Methylene Chloride 0.3 0.019 0.019 <0.018 <0.018 0.026 <0.018


Napthalene 0.0007 C <0.018 <0.018 <0.018 <0.018 <0.018 <0.018
Toluene 0.08 C <0.020 <0.020 <0.020 <0.020 <0.020 <0.020
Xylenes 0.6 <0.019 <0.020 <0.020 <0.020 <0.020 <0.019


Acetone 13 <0.024 <0.024 <0.024 <0.024 <0.024 <0.024
Event A2 Acrolein 0.00004 <0.000092 <0.000092 <0.000092 <0.000092 <0.000091 <0.000092


Start Date 9/6/2011 Benzene 0.006 <0.0020 <0.0020 <0.0020 <0.0020 <0.0020 <0.0020
End Date 9/9/2011 Carbon Disulfide 0.3 C <0.00035 <0.00035 <0.00035 <0.00035 <0.00035 <0.00035


Chloroform 0.05 <0.014 <0.014 <0.014 <0.014 <0.014 <0.014


Background Sample Ethylbenzene  2 <0.019 <0.020 <0.019 <0.020 <0.019 <0.019


Before Sediment N-Hexane 0.6 C <0.020 <0.021 <0.020 <0.021 <0.020 <0.020
Removal Methylene Chloride 0.3 <0.018 <0.018 <0.018 <0.018 <0.018 <0.018


Napthalene 0.0007 C <0.018 <0.018 <0.018 0.043 <0.018 <0.018
Toluene 0.08 C <0.020 <0.020 <0.020 <0.020 <0.019 <0.020
Xylenes 0.6 <0.019 <0.020 <0.019 <0.020 <0.019 <0.019


Acetone 13
Event A3 Acrolein 0.00004


Start Date Benzene 0.006
End Date Carbon Disulfide 0.3 C


Chloroform 0.05


Ethylbenzene  2


N-Hexane 0.6 C
Methylene Chloride 0.3


Napthalene 0.0007 C
Toluene 0.08 C
Xylenes 0.6


VOC Results (ppm)
Sample Date Potential Exposure Point Spatial Background
EVENT NO.


Note 1:  Intermediate MRL unless indicated by "C" for Chronic MRL
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